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Capital Budget Summary 
 

State-owned Capital Improvement Program 
($ in Millions) 

 

Projects 

Prior 

Auth. 

2015 

Request 

2016 

Est. 

2017 

Est. 

2018 

Est. 

2019 

Est. 

Beyond 

CIP 

 

North Region 
  

            

MCTC Housing Unit 

Windows/Heating 

Systems 

Replacement $10.329 $5.085 $3.900 $0.000 $0.900 $12.050 $0.000 

MCI-H Perimeter 

Security Upgrade 0.000 0.000 0.000 1.050 9.950 9.750 1.500 

Central Region               

BCDC Youth 

Detention Center 2.600 9.506 13.300 4.300 0.000 0.000 0.000 

BCDC Women’s 

Detention Center 0.000 0.000 0.000 5.150 9.550 75.150 66.350 

BCDC Men’s 

Detention Center 0.000 0.000 0.000 0.000 0.000 10.000 285.700 

South Region               

Dorsey Run 

Correctional 

Facility $35.411 $15.314 $4.350 $0.000 $0.000 $0.000 $0.000 

ECI Hot Water and 

Steam Systems 

Improvements 0.000 0.000 6.200 0.000 0.000 0.000 0.000 

Other                

PCTC Training 

Facilities 59.554 0.000 3.200 0.250 0.000 0.000 0.000 

MCE Textiles and 

Graphics Shops 0.000 0.000 0.000 0.450 3.600 3.500 0.000 

Total $107.894 $29.905 $30.950 $11.200 $24.000 $110.450 $353.550 
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Fund Source 

Prior 

Auth. 

2015 

Request 

2016 

Est. 

2017 

Est. 

2018 

Est. 

2019 

Est. 

Beyond 

CIP 

 
 

      

GO Bonds $87.894 $29.905 $30.950 $11.200 $24.000 $110.450 $353.550 

PAYGO FF 20.000 0.000 0.000 0.000 0.000 0.000 0.000 

Other        

Total $107.894 $29.905 $30.950 $11.200 $24.000 $110.450 $353.550 

 

 
BCDC:  Baltimore City Detention Center 

CIP:  Capital Improvement Program 

ECI:  Eastern Correctional Institution 

MCE:  Maryland Correctional Enterprises 
MCI-H:  Maryland Correctional Institution – Hagerstown 

MCTC:  Maryland Correctional Training Center 

PCTC:  Police and Correctional Training Commissions 

 

 

Grant and Loan Capital Improvement Program 
($ in Millions) 

 

Program 

2013 

Approp. 

2014 

Approp. 

2015 

Request 

2016 

Est. 

2017 

Est. 

2018 

Est. 

2019 

Est. 

        

Miscellaneous Local Jails 

and Detention Centers $0.050 $0.000 $0.000 $2.500 $5.000 $5.000 $5.000 

Total $0.050 $0.000 $0.000 $2.500 $5.000 $5.000 $5.000 

 

 

Fund Source 

2013 

Approp. 

2014 

Approp. 

2015 

Request 

2016 

Est. 

2017 

Est. 

2018 

Est. 

2019 

Est. 

        

GO Bonds $0.050 $0.000 $0.000 $2.500 $5.000 $5.000 $5.000 

Total $0.050 $0.000 $0.000 $2.500 $5.000 $5.000 $5.000 
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Summary of Issues  
 

The Department of Public Safety and Correctional Services 2013 Facility Master Plan:  The 2013 

Facilities Master Plan (FMP) was requested by the General Assembly as an update from the previous 

Master Plan completed in 2004 in order to reflect the department’s recent reorganization, which has 

refocused the Department of Public Safety and Correctional Services (DPSCS) mission on reentry, 

rehabilitation, and regionalization.  Overall, the 2013 FMP includes 50 projects with construction 

start dates between fiscal 2014 and 2028.  The projects have a total estimated construction cost of 

nearly $911 million, which does not include costs associated with land acquisition, design, or 

equipment purchases.  The majority of the funding (58%) is focused within the Central Region 

(Baltimore City and Baltimore County) and includes a $533 million redevelopment of the 

Correctional Complex in Baltimore City.  The FMP provides a comprehensive plan to address the 

future capital needs of the $1.3 billion department.  Areas of concern worth noting include issues with 

identifying the true cost of the projects, whether the proposed facilities are adequately sized for future 

need, and whether the use of towers for the new men’s detention facility is the most appropriate 

design for that facility.  DPSCS should discuss the 2013 FMP, particularly addressing the 

concerns regarding the appropriate sizing of facilities, the use of towers in designing the men’s 

detention facility, the true costs of the projects included in the Master Plan, and how projects 

will be prioritized to effectuate the FMP.  

 

 

Summary of Updates  
 

Maryland House of Correction Deconstruction:  The deconstruction of the Maryland House of 

Correction is underway and demolition of the facility has begun.   The estimated completion date is 

October 2014.  A total of 120 inmates have been trained for participation. 

 

 

Summary of Recommended Bond Actions   
 

   Funds 

1.  New Youth Detention Center 

 

Approve funding to construct a 60-bed detention facility for youth with adult charges. 

 

2.  Housing Unit Windows and Heating Systems Replacement 

 

Approve funding to replace the housing unit windows and heating systems. 

 

3.  560-bed Minimum Security Compound 

 

Approve funding to construct Phase II. 
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4.  SECTION 2 Local Jails and Detention Centers St. Mary’s County Detention Center 

 

Approve the de-authorization of design funds due to the cancellation of the project by the 

county. 

 

5.  SECTION 2 Department of Public Safety and Correction Services New Women’s 

Detention Facility 

 

Approve the de-authorization of $500,000 in design funds for the Women’s Detention 

Center. 

 

6.  SECTION 2 Department of Public Safety and Correctional Services 

 

Approve the de-authorization of $400,000 in design funds for the Women’s Detention 

Center. 

 

7.  SECTION 12 Department of Public Safety and Correctional Services New Youth 

Detention Center 

 

Approve the pre-authorization of fiscal 2016 funding for the New Youth Detention 

Center. 

 

8.  SECTION 12 Department of Public Safety and Corrections Services Maryland 

Correctional Training Center 

 

Approve the pre-authorization of fiscal 2016 funding for the replacement of windows and 

heating systems at the Maryland Correctional Training Center. 

 

9.  SECTION 12 Department of Public Safety and Correctional Services Dorsey Run 

Correctional Facility 

 

Approve the pre-authorization of fiscal 2016 funding for the Dorsey Run Correctional 

Facility. 

 

10.  SECTION 13 Department of Public Safety and Correctional Services New Youth 

Detention Center 

 

Approve the pre-authorization of fiscal 2017 funding for the New Youth Detention 

Facility. 
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Performance Measures and Outputs 
 

DPSCS is responsible for the operation of all State correctional and Baltimore City detention 

facilities for the purpose of protecting the people of Maryland and providing a safe and secure 

environment capable of contributing to the ultimate reintegration of inmates into society as 

law-abiding citizens.   In total, DPSCS operates 24 State facilities with a current operating capacity of 

nearly 27,000.   

 

DPSCS operations are distinguished among three regions: North, Central, and South.  The 

counties in each region include: 

 

 North Region – Allegany, Carroll, Frederick, Garrett, Harford, Howard, Montgomery, and 

Washington; 

 

 Central Region – Baltimore City and Baltimore County; and 

 

 South Region – Anne Arundel, Calvert, Caroline, Cecil, Charles, Dorchester, Kent, 

Prince George’s, St. Mary’s, Queen Anne’s, Somerset, Talbot, Wicomico, and Worcester. 

 

The North Region and South Region include corrections and community supervision for the respective 

jurisdictions, while the Central Region provides corrections, community supervision, and detention. 

 

DPSCS is also responsible for the administration of the Local Jails and Detention Centers 

Capital Grant Program.  In order to meet the needs of growing inmate populations at the local level, the 

State pays a minimum of 50% of eligible costs for construction or expansion of local detention centers.  

If a county can demonstrate that a portion of the expansion is necessary to house additional offenders 

serving between 6- and 12-month sentences due to changes in sentencing made by Chapter 128 of 1986, 

then the State provides 100% of funding for that portion of the project.  State funds may only be used 

for costs directly related to incarceration.  Ineligible costs include, but are not limited to, air 

conditioning, single cells, maintenance work on current facilities, utility connections, and space not 

directly attributable to detention functions, such as office space. 

 

 

State Inmate Population and Capacity 

 
The DPSCS correctional population had experienced significant growth in the 1990s through 

fiscal 2003.  Since fiscal 2003, however, the State inmate population has experienced an overall 

decline.  Exhibit 1 provides average daily population (ADP) data since fiscal 2000 for the inmate 

population housed in DPSCS facilities.  Fiscal 2003 saw the highest ADP numbers in the last decade, 

reaching over 23,500 inmates.  Over the next decade, ADP declined by nearly 2,000 inmates, or 

8.4%, to its most recent low of 21,527 inmates in fiscal 2013.   The fiscal 2014 population estimate is 

projecting an additional 2.1% decline to an ADP of 21,077 inmates.   
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Exhibit 1 

State Inmate Average Daily Population 
Fiscal 2000-2014 (Est.) 

 

 
 

Source:  Department of Public Safety and Correctional Services 

 

 

Exhibit 2 shows the agency’s current capacity versus the end-of-month inmate population for 

January 2014, delineating between conventional and nonconventional bed space.  The exhibit also 

indicates the relationship of the population with the current operational bed capacity.  This differs 

from the design capacity in that it counts beds which are created through the use of double-celled and 

nonconventional bed space.  As such, the reported capacity of each facility can vary from year to 

year, as operational shifts are made for the housing of inmates. 
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Exhibit 2 

January 2014 Inmate Population versus Operational Capacity 
 

Facility 

Total 

Capacity 

Conventional 

Beds 

Nonconventional

Beds 

EOM 

Jan. 2014 

     

Maximum and Administrative Security      

Chesapeake Detention Facility (formerly 

MCAC)
1
  

- -  - 

Maryland Correctional Institution – Women
2
 854  854   809  

Maryland Reception, Diagnostic, and 

Classification Center
3
 

808  768  40  717  

North Branch Correctional Institution  1,474  1,474   1,387  

Western Correctional Institution 1,707  1,707   1,575  

Patuxent Institution 1,288  1,174  114  890  

Total Maximum and Administrative Beds  6,131  5,977  154  5,378  

     

Medium Security      

Eastern Correctional Institution  2,745  2,745   2,670  

Jessup Correctional Institution
4
 1,863  1,863   1,802  

Maryland Correctional Institution – Hagerstown  2,021  1,585  436  1,826  

Maryland Correctional Institution – Jessup  1,068  1,018  50  1,054  

Maryland Correctional Training Center 

(HU 1 under renovation) 

2,556  2,556   2,448  

Roxbury Correctional Institution  1,769  1,769   1,710  

Total Medium Beds  12,022  11,536  486  11,510  

     

Minimum Security      

Baltimore City Correctional Center  508  508   491  

Brockbridge Correctional Facility  651  651   418  

Central Maryland Correctional Facility 516  516   485  

Dorsey Run Correctional Facility 

(Opened 11/2013) 

549  549   488  

Eastern Correctional Institution – Annex  608  608   579  

Jessup Pre-release Unit (Closed 12/2013) - -  - 

Metropolitan Transition Center 

(West Wing closed) 

594  594   577  

Total Minimum Beds  3,426  3,426  0  3,038  
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Facility 

Total 

Capacity 

Conventional 

Beds 

Nonconventional

Beds 

EOM 

Jan. 2014 

     

Pre-release Beds      

Baltimore Pre-release Unit  201  201   177  

Eastern Pre-release Unit  180  180   175  

Maryland Correctional Training Center 

HED/EHU 

346  346   311  

Poplar Hill Pre-release Unit  192  192   174  

Southern Maryland Pre-release Unit  180  180   170  

Total Pre-release Beds  1,099  1,099   1,007  

     

Pretrial Detention      

Baltimore City Detention Center  2,963  2,963   2,236  

Baltimore Central Booking and Intake Center 948  948   903  

Total Pretrial Detention Beds  3,911  3,911  0  3,139  

     

Total DPSCS 26,589  25,949  640  24,072  

 

 
DPSCS:  Department of Public Safety and Correctional Services 

EOM:  end of month     

HED/EHU:  Harold E. Donnel Building and Emergency Housing Unit 

HU:  housing unit 

MCAC:  Maryland Correctional Adjustment Center 
     
1
As of September 2010, MCAC houses only federal detainees, but remains a State-operated facility.  

2
Maryland Correctional Institution for Women is the only facility for female inmates and, therefore, houses women of all 

security levels.  The security level is defined as administrative, with a small number of women classified as maximum. 
3
The Security level of the Maryland Reception, Diagnostic, and Classification Center is maximum, however only a 

fraction of inmates are actually classified as maximum. 
4
Jessup Correctional Institution is a medium security facility which has designated segregated housing for inmates 

classified as maximum. 

 
Source:  Department of Public Safety and Correctional Services 

 

 

The January ADP indicates that the inmate population is more than 2,500 beds below the 

department’s total operational capacity and nearly 1,900 inmates below the conventional capacity.  

Excluding the detention facilities, the State sentenced inmate population is more than 1,700 beds 

below total capacity and 1,100 beds below the conventional capacity.  Compared to similar data 

provided during the 2013 session, DPSCS reduced nonconventional bedspace by nearly 600 beds.  

The department was able to accomplish this through the opening of the first 560-bed minimum 

security compound at the Dorsey Run Correctional Facility (DRCF) combined with reductions in the 

inmate population.   
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DPSCS continues to utilize 640 nonconventional beds at the Maryland Reception, Diagnostic, 

and Classification Center (MRDCC), Maryland Correctional Institution – Hagerstown (MCI-H), 

Maryland Correctional Institution – Jessup (MCI-J), and Patuxent Institution.  Although the 

maximum/administrative security level population is approximately 600 inmates below conventional 

capacity, 114 of the 154 nonconventional beds utilized at this security level are located at the 

Patuxent Institution.  This facility provides unique mental health services to the offender population, 

which may not be available at other institutions.  As such, it would be difficult to relocate these 

offenders in order to reduce the reliance on nonconventional bed space at Patuxent.  The 

January 2014 ADP for medium security inmates was 26 offenders below conventional capacity; 

however, DPSCS continues to utilize 486 nonconventional beds at this security level.  The 

department will be increasing minimum security capacity in fiscal 2016 by opening the second 

compound at DRCF. DPSCS has indicated that DRCF allow for the depopulation of the 

436 nonconventional beds at MCI-H, as the inmates currently utilizing those beds are classified as 

minimum security despite MCI-H being a medium security institution.   

 

The pre-release population in January 2014 was only 92 offenders below total capacity.  The 

department’s plans to convert the Baltimore Pre-release Unit (BPRU) to a detention facility for youth 

facing adult charges will eliminate 201 pre-release security beds.  This will reduce pre-release 

capacity below the current population needs.  DPSCS should comment on how the capital 

program will eliminate the use of nonconventional beds and whether the closure of BPRU will 

result in the need to utilize nonconventional bed space at the pre-release security level.   
 

 The department is in the process of implementing a new risk assessment tool, the Level of 

Services Inventory – Revised (LSI-R), to be used throughout the State correctional system.  

Preliminary assessments of the tool indicate that its utilization will alter the risk levels of the offender 

population.  Previously, 20% of the inmate population was identified as low risk and 40% as high 

risk.  Under the LSI-R, it is estimated that 14% of the population will be classified as low risk and 3% 

as high risk.  This would suggest that fewer beds will be required at the highest and lowest security 

levels.  DPSCS should comment on how the LSI-R is expected to impact capacity needs at each 

security level.    

 

 

Local Inmate Population and Capacity 

 

 Similar to the State inmate population, the ADP of offenders in local detention centers has 

also declined in recent years.  Exhibit 3 illustrates changes in the pretrial and sentenced offender 

populations in Baltimore City and the 23 counties since fiscal 2005.  Except in Baltimore City, 

offenders are held in local detention centers if they are detained while awaiting trial, or if they are 

sentenced to a term of 12 months or less.  Offenders sentenced between 12 and 18 months can also be 

confined in local detention centers or sentenced to the State’s DPSCS Operations, at the judge’s 

discretion.  In Baltimore City, pretrial offenders account for nearly 90% of the population held in the 

detention center.  In comparison, pretrial detainees account for approximately 65% of the population 

in county detention centers.   
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Exhibit 3 

Local Jails and Detention Centers 

Average Daily Population 
Fiscal 2005-2013 

 

 
 
Source:  Joint Chairmen’s Report on Local Jails and Detention Centers Population Statistics 
 

 

The detention population in county facilities peaked in fiscal 2008, with an ADP of 13,827 

offenders.  In the past five years, however, the population declined 12.3%.  Most recently, counties’ 

detention center ADP declined by 1.8% between fiscal 2012 and 2013.  During that same time period, 

the detention population in Baltimore City fluctuated, with a peak of 3,950 offenders in fiscal 2005 

and a low of 3,320 offenders in fiscal 2012.  Between fiscal 2012 and 2013, the average detention 

population in Baltimore City increased by approximately 5.6%, entirely among the pretrial 

population.  As seen in Exhibit 3, the pretrial detention population in January 2014 was 3,193.  

Appendix 1 provides data on the ADP for each local jurisdiction since fiscal 2009.  
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 With the decline in population, the vast majority of detention centers are operating within 

existing capacity.  Exhibit 4 compares each detention center’s fiscal 2013 population to the 

operational capacity.  Only two counties (Carroll and St. Mary’s) had an ADP in excess of the 

identified operational capacity.  Garrett County operated exactly at capacity in fiscal 2013.  In 

comparison, 10 counties were operating beyond capacity in fiscal 2009.  The impact of this decline in 

population is a reduced demand for local jail and detention center capital projects.  Neither the 

fiscal 2014 or 2015 capital budgets included funding for this grant program due to a lack of requests 

from the local jurisdictions.  The Governor’s five-year Capital Improvement Program (CIP) includes 

$2.5 million in fiscal 2016 and 2017 and $5.0 million in fiscal 2018 and 2019, which may or may not 

be necessary depending on changes in the willingness of local jurisdictions to seek funding through 

the program.  

 

 

Exhibit 4 

Local Jails and Detention Centers 

Fiscal 2013 Population versus Operational Capacity 
 

County 

Average Daily 

Population (ADP) 

Operational 

Capacity 

Exceeded 

Capacity 

ADP as a Percent of 

Capacity 

 
 

   Allegany 153  234  -81  65%  

Anne Arundel 768  1,289  -521  60%  

Baltimore 1,211  1,513  -302  80%  

Calvert 224  228  -4  98%  

Caroline 97  135  -38  72%  

Carroll 209  185  24  113%  

Cecil 271  324  -53  84%  

Charles 362  460  -98  79%  

Dorchester 160  280  -120  57%  

Frederick 380  533  -153  71%  

Garrett 64  64  0  100%  

Harford 410  730  -320  56%  

Howard 340  370  -30  92%  

Kent 65  75  -10  87%  

Montgomery 877  1,399  -522  63%  

Prince George’s 1,347  1,524  -177  88%  

Queen Anne’s  112  148  -36  76%  

St. Mary’s 280  245  35  114%  

Somerset 77  120  -43  64%  

Talbot 84  148  -64  57%  

Washington 385  393  -8  98%  

Wicomico 401  509  -108  79%  

Worcester 261  480  -219  54%  

Total 8,538  11,386  -2,848  75%  

 
Source:  Joint Chairmen’s Report on Local Jails and Detention Centers Population Statistics 
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Budget Overview 
 

 DPSCS receives $29.9 million in fiscal 2015 funding for three projects: replacement of 

windows and heating systems in housing units at the Maryland Correctional Training Center 

(MCTC), construction of a new 60-bed youth detention facility in Baltimore City, and construction of 

the second 560-bed minimum security compound at DRCF.   

 

 

MCTC Housing Unit Windows and Heating Systems Replacement 
 

 The six housing units at MCTC need new windows and heating systems due to high 

maintenance costs, energy losses, and security breaches.  The project is being completed in three 

phases, with a total estimated cost of $32.2 million.  Approximately $10.3 million has been 

previously authorized for the first two housing units, which are currently under construction.  It is 

expected that both housing units will be complete by May 2014.   

 

 Approximately $5.1 million in construction funding is provided in fiscal 2015 to begin work 

on Phase II (Housing Units 5 and 6).  The total project cost of Phase II is $9.6 million.  The Maryland 

Consolidated Capital Bond Loan (MCCBL) of 2014 includes a fiscal 2016 pre-authorization of 

$3.9 million to complete the project.  Design for Phase II began in September 2013, utilizing the 

previously authorized funds from Phase I.  It is anticipated that design will require 10 months to 

complete, allowing construction to begin in November 2014.  Phase II is expected to be complete by 

November 2016.  The current CIP provides for Phase III design funding in fiscal 2018 and 

construction funding in fiscal 2019. 

 

 It is anticipated that the completion of the project will reduce the costs associated with 

providing excessive heat, hot water, and staff overtime due to system failures and leakage.  Since 

Phase I is not yet complete, DPSCS is unable to quantify energy cost savings at this time.  The 

department has indicated that data will not be available until two years after the entire project is 

complete.   

 

 

Baltimore City Detention Center Youth Detention Center 
 

 Funding to create a new Youth Detention Center (YDC) in Baltimore City has been included 

in the CIP after the General Assembly added $2.6 million during the 2013 session to design a new 

60-bed facility for youth charged as adults in the Maryland Criminal Justice System.  This project 

will renovate and construct an expansion to the existing BPRU and Occupational Skills and Training 

Center (OSTC) within the Correctional Complex in Baltimore City (CCBC).  According to a 

calendar 2000 investigation by the U.S. Department of Justice (DOJ), the conditions in the current 

detention center facility do not provide adequate program or education space for youth charged as 

adults and do not comply with sight and sound separation requirements.   

 

 Construction of a detention facility in Baltimore City for this particular youth population has a 

long history.  DPSCS had originally designed a facility to house 180 youth between the ages of 14 
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and 18 who were facing serious felony charges in the adult court system.  In response to downward 

population trends and urging from the advocacy and legislative communities, DPSCS revised the 

facility capacity to 120 beds.  An additional analysis of the youth-charged-as-adult population data 

and interest from the General Assembly in evaluating current statute regarding the treatment of this 

population resulted in the current proposed 60-bed facility.   

 

The youth-charged-as-adult population at the Baltimore City Detention Center (BCDC) has 

declined dramatically, as judges are utilizing discretion to place youth in Department of Juvenile 

Services (DJS) facilities.  The January 2014 ADP for youth awaiting trial at BCDC was 10.  DJS has 

indicated that on any given day, 30 to 40 youth are detained at the Baltimore City Juvenile Justice 

Center (BCJJC) while pending action from the adult court.  The number of courtesy holds increased 

by nearly 150% between fiscal 2012 and 2013 from 34 to 84 youth, as DJS and DPSCS began to 

work in coordination with the courts to relocate juveniles in Baltimore City from BCDC to BCJJC.  

Certain youth, such as those who have been waived to adult court, are unable to be detained in DJS 

facilities and must remain in DPSCS custody.  As such, there continues to be a need for a youth 

detention facility at BCDC.   

 

Approximately $9.5 million is provided in fiscal 2015 to complete design of the facility and to 

begin construction.  The MCCBL of 2014 also pre-authorizes $12.9 million in fiscal 2016 and 

$3.3 million in fiscal 2017 to complete the construction.  In total, the project is estimated to cost 

$29.7 million.  The design for the new facility was approved in September 2013 by change order to 

the original design contract.  It is currently estimated that the project will require 10 months to design, 

allowing construction to begin in December 2014 and be complete by December 2016.   

 

There is some cause for concern regarding both the total project cost and the proposed 

timeline for completion.  When the project was proposed during the 2013 session, the plan was to 

renovate the existing BPRU and OSTC facilities.  After preliminary investigation from the architect, 

DPSCS has chosen to seek a significant program modification.  The proposed change consists of 

demolition of the BPRU building and renovation of the OSTC.  This requires approval of a new 

program plan from the Department of Budget and Management prior to beginning design, thus 

potentially delaying the project timeline.  DPSCS has indicated that the project cost estimate is 

currently to be verified.  It is likely that the cost estimate based on the program modification will 

increase; however, based on the evaluation from the architect, any cost increase from the proposed 

changes is anticipated to be less than the cost of the original renovation project. 

 

DPSCS should comment on the progress toward constructing a new YDC, including how 

the program modifications might impact the timeline and cost estimate for the project.   

 

 

Dorsey Run Correctional Facility 
 

To address the need for minimum security beds, DPSCS entered into an agreement with the 

U.S. Marshals Service to operate the Chesapeake Detention Facility (formerly the Maryland 

Correctional Adjustment Center) as a 500-bed federal detention center, in exchange for operating 
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funds for the detention center and $20 million in federal funding to be used toward construction of a 

new State facility.   

 

 DRCF is located within the Jessup Correctional Complex on a parcel of land between the 

Maryland House of Correction and the now closed Jessup Pre-Release Unit (JPRU).  The project 

consists of two compounds and is being constructed in two phases.  Each phase consists of two 

two-story, 280-bed dormitory style housing units; a support services building; a strip search room; 

recreation yard; parking lot; and a perimeter security system with sallyport, utilities, and lighting.  In 

total, the project will provide 1,120 new minimum security beds. The total estimated cost of the 

project is $55.1 million, up significantly from the $46.6 million estimate when the project was first 

funded in the 2009 session. 

 

Phase I is complete and was occupied by inmates previously housed at JPRU beginning in 

November 2013.  The operating costs associated with the first compound were funded by closing the 

JPRU facility and transferring all staff, inmates, and appropriations to the new DRCF.  The 

MCCBL of 2014 provides $15.3 million to fund construction of Phase II, based on the estimated cash 

flow needs of the project.  Approximately $8.0 million of the $20.0 million federal fund appropriation 

has been previously authorized for Phase II.  An additional $3.6 million is pre-authorized for 

fiscal 2016 to complete construction.  The project will also require an additional $775,000 in 

equipment funding in fiscal 2016.   

 

The project is being constructed utilizing a design/build methodology.  The contract for 

Phase II was awarded in December 2013.  The design time is estimated to be 6 months, meaning 

construction of the project is scheduled to begin in July 2014.  Construction will require an estimated 

18 months to complete.  DPSCS currently anticipates the project being ready for occupancy by 

December 2015. 

 

Once complete, Phase II will require an additional 109 positions and $3.6 million in the 

first year (fiscal 2016).  The facility operating costs for an entire fiscal year total $7.7 million, 

beginning in fiscal 2017.  Given the current fiscal condition of the State and the method used to 

acquire the resources needed to open the first compound, the State may have trouble identifying the 

additional resources needed to operate this facility once complete.   

 

  



Q0 – Department of Public Safety and Correctional Services  
 

 

Analysis of the FY 2015 Maryland Executive Budget, 2014 

15 

Issues  
 

1. DPSCS 2013 Facility Master Plan 
 

 The 2013 FMP was requested by the General Assembly as an update from the previous 

Master Plan completed in 2004 in order to reflect the department’s recent reorganization, which has 

refocused the DPSCS mission on reentry, rehabilitation, and regionalization.  The goal of the 

department is to better prepare offenders for release into the community, provide continuity of service 

delivery, and improve local connections.  As a result of declines in population experienced in the 

previous five years, the focus of the 2013 FMP is not on increasing capacity but rather on improving 

services and support space, in addition to replacing aging and inefficient facilities.  

  

 Overall, the 2013 FMP includes 50 projects with construction start dates between fiscal 2014 

and 2028.  The projects have a total estimated construction cost of nearly $911 million (fiscal 2013 

dollars).  This does not include costs associated with land acquisition, design, or equipment 

purchases.  The majority of the funding (58%) is focused within the Central Region (Baltimore City 

and Baltimore County).  Exhibit 5 shows the total number of projects, total cost, and the number of 

projects with anticipated construction prior to fiscal 2020 for each region.  

 

 

Exhibit 5 

Department of Public Safety and Correctional Services 

2013 Facilities Master Plan 

Summary of Projects by Region 
 

Region Total Projects 

Total Cost 

($ in Thousands) 

% of  

Total Cost 

Projects w/ 

Construction Start 

Prior to Fiscal 2020 

     Central 11 $532,600   58%  3  

North 11 224,450  25%  3  

South 15 113,879  13%  2  

Statewide 13 40,038  4%  4  

   

 

 

 

 

 

Total 50 $910,967   

 

 12  

 
     
Source:  Department of Public Safety and Correctional Services 2013 Facilities Master Plan   
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Central Region 
 

A major component of the 2013 FMP is the redevelopment of the CCBC, with an increased 

emphasis on pre-release and reentry services.  The plan proposes new facilities for all pretrial 

populations, the creation of a reentry campus to serve inmates from the Central Region, and improved 

program space for short-sentenced offenders.  The estimated construction cost of the entire 

redevelopment is approximately $533 million over the next 15 years.  Exhibit 6 lists each project 

included in the FMP for the Central Region.   

 

 

Exhibit 6 

Department of Public Safety and Correctional Services 

2013 Facilities Master Plan Projects 

Central Region 
($ in Thousands) 

 

Project 

Estimated 

Construction Cost  

Fiscal Year 

Construction Start 

   
60-bed Youth Detention Center – Renovate BPRU $30,000   2015  

512-bed Women’s Detention Center 95,750  2018  

768-bed Men’s Detention Center, Phase 1 104,500  2019  

Food and Power Distribution Center 16,300  2020  

768-bed Men’s Detention Center, Phase 2 95,600  2021  

768-bed Men’s Detention Center, Phase 3 95,600  2023  

Construct Reentry Program Space 7,700  2024  

Construct Central Medical Services 28,150  2024  

Construct Reentry Housing 42,000  2028  

Construct Administration and Community Services Building 9,000  Beyond 2028  

Construct Parking Garage and Central Visiting Facility 8,000  Beyond 2028  

  

 

 
Total Cost $532,600   

  

 

BPRU:  Baltimore Pre-release Unit 

 
Source:  Department of Public Safety and Correctional Services 2013 Facilities Master Plan   

 

 

The redevelopment of CCBC is the highest priority for the department.  This includes 

constructing a 60-bed, $30.0 million new YDC to accommodate pretrial youth who are detained 
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pending charges in the adult court.  The General Assembly added $2.6 million in general obligation 

bond funds to the fiscal 2014 capital budget to begin designing the renovation of an existing facility 

within the Complex to accommodate this population.  The MCCBL of 2014 includes $9.5 million in 

fiscal 2015 to complete design and begin construction and pre-authorizes additional construction 

funding in fiscal 2016 and 2017.  Currently the cost estimate for this project is $29.7 million; 

however, changes to the project scope, as discussed in the Budget Overview section of this analysis, 

may result in increases to the total project cost.  It is currently estimated that this facility will be 

complete in December 2016.   

 

Nearly $96.0 million would be required to construct a 512-bed replacement for the Women’s 

Detention Center (WDC), with construction estimated to begin in fiscal 2018.  This is a reduction in 

capacity from the previous proposal of 800 beds due to a revised population projection resulting from 

recent declines in the female population at the existing detention center.  The proposed site for the 

new WDC is currently occupied by the former West Wing of the Metropolitan Transition Center 

(MTC).  In creating the new WDC and future Reentry Campus, the Master Plan includes replacement 

of most of the existing MTC facilities.  When the entire redevelopment of the Correctional Complex 

is complete, sometime beyond fiscal 2028, only the Administration Building at MTC will remain. 

The Governor’s CIP includes $5.2 million to begin design of MTC West Wing demolition and new 

WDC building in fiscal 2017.   

 

An estimated $296 million would be needed to construct a 2,304-bed replacement of the 

Men’s Detention Center (MDC).  The new MDC will consist of three 768-bed towers to be 

constructed in three phases.  Construction for each phase is projected to begin between fiscal 2019 

and 2023.  The new MDC will be sited parallel to the Baltimore Central Booking and Intake Center.  

The site is currently occupied by the existing BCDC, including the existing WDC.  As such, the 

construction of the new MDC must be completed in phases, and in coordination with the construction 

of the new YDC and WDC, in order to accommodate the pretrial detention offender population 

within Baltimore City while the project is being completed.  

 

Additional projects within the complex include a new power plant and food service facility, a 

medical and mental health facility, a 500-bed reentry unit with program services, and administration, 

parking, and video visitation space. The parking garage and central visiting facility will be sited 

where the current Jail Industries Building exists, although the 2013 FMP proposes construction of this 

project, estimated to cost $8 million in fiscal 2013 dollars, to begin beyond fiscal 2028.  The Master 

Plan does not include any capital projects for MRDCC.  The original function of MRDCC was to 

handle the processing of all male inmates upon entering the State correctional system.  Under the 

department’s reorganization, the intake process is being completed locally. MRDCC is, therefore, 

being used to accommodate a variety of populations, including regional releases, segregation inmates, 

parole violators, etc.  DPSCS intends to use MRDCC in this manner and to accommodate shifting the 

offender population over the course of the redevelopment of CCBC.  
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North Region, South Region, and Statewide Projects 
 

Outside of Baltimore City, the FMP includes a variety of out-year projects to construct a new 

infirmary in Jessup for the South Region, a 280-bed minimum security facility at the Western 

Correctional Institution in the North Region, a new 300-bed mental health facility at the Patuxent 

Institution, and an addition to the academic buildings at the Public Safety Education and Training 

Center (PSETC).  DPSCS has also identified the need to upgrade perimeter security and 

administration spaces at facilities in Hagerstown.  Maryland Correctional Enterprises (MCE) projects 

total $32.0 million in construction funding for eight new facilities across the State to be constructed in 

the next 10 years.  These projects will provide MCE with space for a distribution center in addition to 

shops for furniture restoration, graphic design, textiles, and meat processing.  Appendices 2 

through 4 provide a list of each project for the North Region, South Region, and Statewide (MCE and 

PSETC projects).   

 

In the more immediate future, the FMP (and the Governor’s five-year CIP) includes 

construction of Phase II of DRCF in Jessup.  Construction of the first 560-bed compound is complete; 

the facility was occupied by inmates from JPRU in November 2013.  JPRU was closed in 

December 2013 in order to accommodate the additional operating expenses required by opening the 

Dorsey Run facility.  The FMP proposes to have JPRU converted to MCE vocational shops in 

fiscal 2023; however, DPSCS has indicated that the conversion could happen sooner.  Construction of 

the second 560-bed compound at DRCF is estimated to cost $26.3 million and be complete in 

fiscal 2016. To date, nearly $9.0 million has been authorized for the construction of Phase II.  The 

MCCBL of 2014 provides an additional $15.3 million in fiscal 2015 and pre-authorizes an additional 

$3.6 million for fiscal 2016.  Completion of Phase II will allow for the depopulation of the 

nonconventional housing located at MCI-H.  

 

Potential Areas of Concern 
 

 The 2013 FMP proposed by DPSCS is a well thought out, comprehensive plan to address a 

myriad of capital needs within the $1.3 billion department.  In assessing the plan, however, there are a 

few issues worth noting: 

 

 The new facilities, particularly the detention facilities within the CCBC, are being sized based 

on a population projection that heavily relies on current population data as opposed to 

long-term trends.  Arrests and incarceration run in cycles, and Maryland has been on the down 

side of the cycle for the last several years.  It may be shortsighted not to plan for higher 

populations in the future. 

 

 The use of towers, as is proposed for the MDC replacement in Baltimore City, is not an 

optimal design for a correctional facility, particularly for a pretrial detention center which has 

more frequent movement.  Towers in correctional construction are staff intensive and often 

generate problems with inmate movement, safety, and high maintenance costs with elevator 

systems, etc.  This is the case with the existing multi-floor detention center and MRDCC. 
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 The department’s cost estimate for the all of the projects in the FMP only provide construction 

costs and are all projected in fiscal 2013 dollars.  Implementation of the FMP is expected to 

reach beyond the next 15 years.  It is guaranteed that fulfillment of the projects in the Master 

Plan will require considerably more funding than the $911 million currently estimated.  

 

 Given the current fiscal climate for both operating and capital related expenses and the other 

competing capital interests in the State, it is unrealistic that DPSCS will be able to effectuate 

the timeline proposed in the 2013 FMP.  Construction of new detention facilities in 

Baltimore City was a priority expressed by the Special Joint Commission on Public Safety 

and Security in State and Local Correctional Facilities; however, adherence to the proposed 

schedule would require over $420 million in construction costs alone over the next decade.  

The Governor’s CIP does include $10 million in fiscal 2019 to begin design of the new MDC.  

 

DPSCS should discuss the 2013 FMP, particularly addressing the concerns regarding 

the appropriate sizing of facilities, the use of towers in designing the men’s detention facility, 

the true costs of the projects included in the Master Plan, and how projects will be prioritized 

to effectuate the FMP.  

 

 

Updates 
 

1.  Maryland House of Correction Deconstruction 
 

 The deconstruction of the Maryland House of Correction has begun.  DPSCS is anticipating 

completion by October 2014.  To date, 120 inmates have participated in training related to the project 

and received jobs from the contractor.  The project is 55% complete, with 4 of 16 buildings 

completely demolished.  Approximately $3.8 million of the $8.0 million authorized for the project 

has been expended. 
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Operating Budget Impact Statement 
 

Executive’s Operating Budget Impact Statement – State Owned Projects 
($ in Millions)   

 

    FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 

       
Baltimore City Detention Center Youth Detention Facility   

  Estimated Operating Cost $0.053 $7.852 $10.015 $10.015 $10.015 

  Estimated Staffing   135 135 135 135 

            

Dorsey Run Correctional Facility – 560-bed Minimum Security Compound       

  Estimated Operating Cost   $3.621 $7.653 $7.653 $7.653 

  Estimated Staffing   109 109 109 109 

            

Housing Unit Windows and Heating Systems Replacement 

  Estimated Operating Cost $0.094 $0.094 $0.094 $0.000  $0.000 

  Estimated Staffing           

            

Total Operating Impact  

  Estimated Operating Cost $0.1147 $11.567 $17.762 $17.668 $17.668 

  Estimated Staffing   244 244 244 244 
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Projects receiving capital funding in fiscal 2015 will require an additional 244 positions and 

$11.6 million in operating expenses beginning in fiscal 2016.  By fiscal 2017, when the YDC and 

DRCF projects are fully operational, the impact to operating costs will be $17.8 million.   Beyond the 

projects receiving funding in fiscal 2015, the construction of new men’s and women’s detention 

facilities in Baltimore City and a new MCE shop at the Jessup Correctional Institution (JCI) will also 

require significant operating expenditures and additional staff.  In order to accommodate the 

operating resources needed to open Phase I at DRCF, DPSCS forced the closure of JPRU, which is 

poor budgeting practice.  Given the fiscal condition of the State, it is not clear how the additional 

operating expenses required in fiscal 2016 will be accommodated.  The opening of the second 

560-bed compound at DRCF is meant to eliminate the use of nonconventional housing and absorb the 

conversion of BPRU to a detention center for youth with adult charges.  The capacity does not exist 

within the department to accommodate shifting a population from one correctional facility to another 

in order to identify the necessary operating resources and additional general funds will be required.   

 

 

Summary of Other Projects in the Capital Improvement Program 
 

 There are six projects in the five-year CIP that are not receiving funding in fiscal 2015 but are 

slated as future projects.  They include: 

 

 MCI-H Perimeter Security Upgrade – Replacing the 12-foot high perimeter with one of 

16 feet, an intrusion alarm, and a fence-approach detection system will require $1.1 million in 

planning funds in fiscal 2017.  This project was deferred by one year due to other budget 

priorities. Nearly $10.0 million is needed to begin construction in fiscal 2018, with an 

additional $9.8 million provided for construction and preliminary equipment purchases in 

fiscal 2019.  The total cost of the project is currently estimated at $22.3 million.   

 

 Baltimore City WDC – Construct a 512-bed replacement facility to house female detainees 

and short-term sentenced female offenders from Baltimore City.  The new detention center 

will be built on the existing site of the MTC West Wing.  Phase I of the project will be the 

demolition of the West Wing.  Phase II will be construction of the new facility, including all 

necessary support space, to provide complete separation from the male population.  The 

estimated total project cost is $156.2 million.  The CIP provides nearly $5.2 million to begin 

design in fiscal 2017.  An additional $9.6 million is programmed for fiscal 2018 to continue 

design and begin demolition of the West Wing.  Nearly $75.2 million is estimated for 

fiscal 2019 to begin construction of the new facility.  An additional $66.4 million will be 

required for this project in the years beyond the current CIP.  Construction of the new WDC 

must occur in order to begin replacement of the MDC. 

 

 Baltimore City MDC – Funding to begin design of the first of three phases to construct a 

2,304-bed replacement for the existing men’s detention facility in Baltimore City.  The 

existing facilities are antiquated and inappropriate for secure and efficient service delivery.  

The CIP provides $10.0 million for this project and indicates the planning may include related 

components of the FMP.  The inclusion of this funding is in line with recommendations from 
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the Special Joint Commission on Public Safety and Security in State and Local Correctional 

Facilities.     

 

 Eastern Correctional Institution Water and Steam Systems Improvements – 

Approximately $6.2 million in funding was added to fiscal 2016 to replace the existing hot 

water and steam systems at the facility because the existing systems are deteriorating, leaking, 

and undersized to meet the facility’s current demand.  The project will also expand the 

mechanical rooms at each building. 

 

 New Training Facility at PSETC – A simulation training environment for preparing officers 

for scenarios faced in the field requires $3.2 million for construction in fiscal 2016 and 

$250,000 for equipment in fiscal 2017.  

 

 MCE Textiles and Graphics Shops Expansion – Inmate idleness can be a serious problem, 

especially at higher security level facilities.  Expanding the textile and graphic shops of MCE 

will not only provide 130 inmate jobs but will also increase MCE revenues.  The $450,000 in 

planning funds for an expansion of the existing textile/graphics shop at the JCI has been 

delayed one year to fiscal 2017 based on the project schedule.  Approximately $3.6 million 

would be needed to begin construction of the addition in fiscal 2018, and an additional 

$3.5 million would be provided to complete construction and fund equipment purchases in 

fiscal 2019.   
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Projects Deferred in the Capital Improvement Program 
 

 

Exhibit 7 

Projects Deferred 
Fiscal 2015 

($ in Millions) 

 

Project Description Reason for Deferral 

   
MCI-H Perimeter Security 

Upgrade 

Project to replace perimeter 

security system, intrusion alarm, 

and fence-approach detection 

system, in addition to renovating 

the existing visiting center  
 

Funding is deferred from 

fiscal 2016 to 2017 due to other 

budget priorities 

MCTC Housing Unit Windows 

and Heating Systems  

Replacement of windows and 

heating systems in housing units 

Funding for the final two housing 

units has been deferred from 

fiscal 2016 to 2018 due to other 

budget priorities 
 

MCE Textile/Graphics Shop 

Expansion at JCI 

Construct an addition to existing 

textile/graphic shop at JCI 

Funding has been deferred from 

fiscal 2016 to 2017 based on the 

project schedule  

 
JCI:  Jessup Correctional Institution    MCI-H:  Maryland Correctional Institution – Hagerstown 

MCE:  Maryland Correctional Enterprises   MCTC:  Maryland Correctional Training Center 

 
Source:  Department of Budget and Management, 2014 Capital Improvement Program 

 

 

 

Projects Removed from the Capital Improvement Program 
 

 

Exhibit 8 

Projects Removed from the Capital Improvement Program 
Fiscal 2015 

($ in Millions) 
 

Project Description Reason for Deferral 

   
Local Jails and Detention Centers Grant funding provided to support 

capital projects in local 

jurisdictions  

No current requests 

 

Source:  Department of Budget and Management, 2014 Capital Improvement Program 
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Pre-authorizations and De-authorizations 
 

 Exhibit 9 details the three pre-authorizations and two de-authorizations included in the 

MCCBL of 2014.  The $20.4 million in pre-authorized funds for fiscal 2016 and $3.3 million for 

fiscal 2017 is discussed with each respective project in the Budget Overview section of this analysis.  

 

 

Exhibit 9 

Pre-authorizations and De-authorizations 
 

Pre-authorizations 

Project 

Fiscal 

2016 

Fiscal 

2017 

Fiscal 

2018 Reason 

     

BCDC New Youth Detention Center $12.925 $3.300 $0.000 Pre-authorization is needed to award 

construction contract for the project  

 

MCTC Housing Unit Windows/Heating 

Systems Replacement 

3.900 0.000 0.000 Pre-authorization is needed to award 

construction contract for the project 

 

DRCF – Phase II 560-bed Minimum 

Security Compound 

3.575 0.000 0.000 Pre-authorization is needed to award 

construction contract for the project 

 

 
De-authorizations 

Project 

De-authorized 

Amount Reason 

   

St. Mary’s County Detention Center  $0.175 
 

Project cancelled by county 

BCDC New Women’s Detention 

Facility 

0.901 

 

Project cancelled due to scope 

changes 

 
BCDC:  Baltimore City Detention Center 

DRCF:  Dorset Run Correctional Facility 

MCTC:  Maryland Correctional Training Center 

 
Source:  Department of Budget and Management, 2014 Capital Improvement Program 

 

 

 

St. Mary’s County Detention Center 
 

The MCCBL of 2014 de-authorizes $175,000 in design funding for a project at the St. Mary’s 

County Detention Center because the project has been cancelled.  Prior authorizations had provided 
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$698,000 in design funding and $5.5 million in construction funds to assist the county in constructing 

a 280-bed minimum security addition.  Chapter 424 of 2013 de-authorized the construction funding 

for the project.  The provision in the MCCBL of 2014 de-authorizes the unused portion of the design 

funds awarded to the county.  St. Mary’s County had already begun the design process when the 

Board of County Commissioners decided not to go forward with the project.  This means the 

$523,000 in expended funds is lost to the State due to the cancellation of the project.   

 

At the time the decision was made, the detention center population had fallen significantly and 

was below the current operating capacity.  Fiscal 2013 data shows a nearly 16% increase over 

fiscal 2012, meaning the detention center was operating at 114% capacity.  The Sheriff of 

St. Mary’s County has indicated that not moving forward with the project exposes the detention 

center to failing infrastructure and safety risks; however, the onus to pursue the project is on the 

county, as the Local Jails and Detention Centers Capital Grant Program requires 50% match funds 

from participating jurisdictions.  

 

 

BCDC New Women’s Detention Facility 
 

 The MCCBL of 2014 de-authorizes $901,000 in design funds provided for construction of a 

new 800-bed detention facility for female offenders in Baltimore City.  The original WDC project has 

been abandoned by the department.  DPSCS, through a consultant, is preparing a program for a new 

512-bed WDC facility based on revised population projections.  The location of the new WDC is 

expected to be at the location of the West Wing of MTC, in line with the 2013 FMP.  The original 

project had proposed constructing the 800-bed facility on the site of the existing Jail Industries 

Building.  To date, the department had spent $4.8 million on the design of the 800-bed facility.  These 

are funds lost to the State due to cancellation of the original project.  Chapter 424 already 

de-authorized $6.6 million for this project.  
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GO Bond Recommended Actions   
 

 

 
1. Approve $9.5 million in planning and construction funds to build a 60-bed detention facility in 

 Baltimore City for youth with adult charges. 

 

2. Approve $5.1 million in construction funds to replace the windows and heating systems in two 

 housing units at the Maryland Correctional Training Center in Hagerstown. 

 

3. Approve $15.3 million in construction and equipment funding for the second 560-bed 

 minimum security compound at the Dorsey Run Correctional Facility. 

 

4. Approve the de-authorization of $175,000 in design funds due to the county’s cancellation of 

 a project to add 280 minimum security beds to the existing detention center. 

 

5. Approve the de-authorization of $500,000 in design funds for the Women’s Detention Center.  

 These funds are no longer required, as the project has been cancelled. 

 

6. Approve the de-authorization of $400,000 in funding for the Women’s Detention Center.  

 These funds are no longer required, as the project has been cancelled. 

 

7. Approve the pre-authorization of $12,925,000 in fiscal 2016 for construction of the New 

 Youth Detention Center in Baltimore City. 

 

8. Approve the pre-authorization of $3,900,000 in fiscal 2016 construction funding for the 

 Housing Unit Windows and Heating Systems Replacement project at the Maryland 

 Correctional Training Center. 

 

9. Approve the pre-authorization of $3,575,000 in fiscal 2016 construction funding for the 

 second 560-bed minimum security compound at the Dorsey Run Correctional Facility. 

 

10. Approve the pre-authorization of $3.3 million in fiscal 2017 construction funding for the New 

 Youth Detention Center in Baltimore City. 
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Appendix 1 

 

Average Daily Population and Inmate Growth by Jurisdiction 
Fiscal 2009-2013 

 

County 2009 2010 2011 2012 2013 

% 

Change 

2012-13 

# 

Change 

2009-13 

% 

Change 

2009-13 

Average 

Annual 

Growth 

 
      

   Allegany 168 157 170 150 153 2.0% -15 -8.9% -2.3% 

Anne Arundel 1,109 923 874 822 768 -6.6% -341 -30.7% -8.8% 

Baltimore 1,363 1,375 1,393 1,392 1,211 -13.0% -152 -11.2% -2.9% 

Baltimore City 3,632 3,408 3,571 3,320 3,506 5.6% -126 -3.5% -0.9% 

Calvert 230 247 234 213 224 5.2% -6 -2.6% -0.7% 

Caroline 83 107 105 108 97 -10.2% 14 16.9% 4.0% 

Carroll 240 216 213 210 209 -0.5% -31 -12.9% -3.4% 

Cecil 234 227 247 271 271 0.0% 37 15.8% 3.7% 

Charles 335 404 460 416 362 -13.0% 27 8.1% 2.0% 

Dorchester 183 165 167 171 160 -6.4% -23 -12.6% -3.3% 

Frederick 449 416 441 394 380 -3.6% -69 -15.4% -4.1% 

Garrett 49 53 51 62 64 3.2% 15 30.6% 6.9% 

Harford 490 452 425 395 410 3.8% -80 -16.3% -4.4% 

Howard 284 288 308 308 340 10.4% 56 19.7% 4.6% 

Kent 77 87 87 70 65 -7.1% -12 -15.6% -4.1% 

Montgomery 1,057 1,054 1,038 953 877 -8.0% -180 -17.0% -4.6% 

Prince George’s 1,299 1,272 1,181 1,293 1,347 4.2% 48 3.7% 0.9% 

Queen Anne’s 98 91 102 86 112 30.2% 14 14.3% 3.4% 

St. Mary’s 319 276 232 242 280 15.7% -39 -12.2% -3.2% 

Somerset 80 86 94 99 77 -22.2% -3 -3.8% -1.0% 

Talbot 98 92 104 85 84 -1.2% -14 -14.3% -3.8% 

Washington 418 418 333 383 385 0.5% -33 -7.9% -2.0% 

Wicomico 456 499 475 446 401 -10.1% -55 -12.1% -3.2% 

Worcester 196 177 155 200 261 30.5% 65 33.2% 7.4% 

Total 12,947 12,490 12,460 12,089 12,044 -0.4% -903 -7.0% -1.8% 

           
          

Source:  Joint Chairmen’s Report on Local Jails and Detention Centers Population Statistics 
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Appendix 2 

 

2013 Facilities Master Plan Projects 
North Region 

($ in Thousands) 

 

Project 

Estimated 

Construction 

Cost  

Fiscal Year 

Construction 

Start 

   MCI-H – Upgrade Perimeter Security System, Gatehouse, and Visitor’s 

Registration $16,500   2018  

MCTC – Replace Housing Unit Windows and Heating System 37,200  2018  

RCI – Upgrade Perimeter Security System, Gatehouse, Visitor’s 

Registration, and Administration Spaces 16,520  2018  

MCTC–- Construct New Bakery, Kitchen, and Dining Room 69,000  2020  

Patuxent Institution – Construct New 300-bed Mental Health Housing Unit 34,200  2020  

MCI-H – Construct New Support Services Building 7,500  2023  

Patuxent Institution – Construct New Women’s Support Services Building 7,500  2023  

RCI – Expand Dining Room, Medical, and Dental Unit 5,000  2023  

WCI – Construct New 280-bed Minimum Security Facility 23,180  2024  

MCI-H – Replace Housing Unit Windows 2,000  2026  

WCI – Construct New Maintenance Building 5,850  2026  

  

 

 

 

Total Cost $216,600   

 

 

 

 
MCI-H:  Maryland Correctional Institution – Hagerstown 

MCTC:  Maryland Correctional Training Center 

RCI:  Roxbury Correctional Institution 

WCI:  Women’s Correctional Institution 

   

Source:  Department of Public Safety and Correctional Services 2013 Facilities Master Plan   

  



Q0 – Department of Public Safety and Correctional Services 
 

 

Analysis of the FY 2015 Maryland Executive Budget, 2014 

29 

Appendix 3 

2013 Facilities Master Plan Projects 
South Region 

($ in Thousands) 

 

Project 

Estimated 

Construction 

Cost  

Fiscal Year 

Construction 

Start 

   
DRCF – Construct Phase 2, 560-bed Compound $26,379  2014  

ECI – High Temperature Hot Water and Steam System Improvements 6,500  2016  

JCI – Construct 80-bed Regional Infirmary 21,000  2022  

BCF – Construct New Support Services Building 7,500   2023  

EPRU – Construct New Support Services Building 7,500  2023  

MCI-W – Renovate Chapel, Administration, and Visiting Spaces 3,000  2023  

ECI – Construct Additional Parking  1,000  2024  

ECI-Annex – Construct New Multi-Purpose Building  7,500  2024  

SMPRU – Upgrade Kitchen, Dining Room, and Food Service Spaces 4,000  2024  

MCPRS – Construct New Training/Multi-Purpose Building 8,000  2025  

ECI – Construct New Multi-Purpose Building 8,000  2025  

MCI-W – Demolish Cottages and Construct Athletic Field 1,000  2024  

MCI-J – Construct New Maintenance Building 6,000  2025  

JCI – Expand Support Services Building and Recreation Yard 2,500  2026  

EPRU – Construct New Kitchen/Dining Area 4,000  2028  

  

 

 

 

Total Cost $30,500   

 

 

 

 
BCF:  Brockbridge Correctional Facility 

DRCF:  Dorsey Run Correctional Facility 

ECI:  Eastern Correctional Institution 

EPRU:  Eastern Pre-release Unit 

JCI:  Jessup Correctional Institution 

MCI-J:  Maryland Correctional Institution – Jessup 

MCI-W:  Maryland Correctional Institution – Women’s  

MCPRS:  Maryland Correctional Pre-release System 

 
Source:  Department of Public Safety and Correctional Services 2013 Facilities Master Plan 
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Appendix 4 

 

2013 Facilities Master Plan Projects 
Statewide Initiatives 

($ in Thousands) 

 

Project 

Estimated 

Construction 

Cost  

Fiscal Year 

Construction 

Start 

   
MCE – Construct New JCI Graphics/Textile Plant $6,750   2018 

MCE – Expand ECI Furniture Restoration Plant 1,400  2018 

PSETC – Construct Simulated Skills Environments 3,350  2018 

MCE – Construct ECI Distribution Center 3,378  2019 

PSETC – Construct Moot Court, Mock Jail, and Mock Police Station 4,660  2021 

PSETC – Expand Academic Center and Dormitory  7,542  2021 

MCE – Convert JRPU Dormitories to MCE Shops 3,500  2023 

MCE – Construct New MCTC Furniture/Textile Plant 8,500  2024 

MCE – Construct New MCTC Meat Processing Plant 8,500  2024 

PSETC – Construct Indoor Decisional Shooting Range TBD  Beyond 2028 

PSETC – Expand Driver Training Facility TBD  Beyond 2028 

PSETC – Construct Tactical Munitions Facility TBD  Beyond 2028 

PSETC – Repave Highway Response Course/Urban Grid TBD  Beyond 2028 

  

 

 
Total Cost $19,538   

  

 
ECI:  Eastern Correctional Institution 

JCI:  Jessup Correctional Institution 

JRPU:  Jessup Pre-release Unit 

MCE:  Maryland Correctional Enterprises 

MCTC:  Maryland Correctional Training Center 

PSETC:  Public Safety Education and Training Center 

 
Source:  Department of Public Safety and Correctional Services 2013 Facilities Master Plan 


